
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/02/2010

ESTIMATE SUMMARY 22:27:58

CONTID: C16262         ESTIMATE NO: 0002 PROG 2005

PCN: 16262-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

HUGO-EAST PERCENT TIME:

PROJECT NO: NH R100-131                   

HUGO-EAST

NAME OF ROAD: 040H

PROJECT COUNTIES: LINCOLN

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 08/25/2010 DATE TIME STARTED 06/18/2010

6374 S. RACINE CIRCLE DATE LET 05/06/2010 DATE WORK BEGAN 07/07/2010

 DATE AWARDED 05/12/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/18/2010 DATE ACCEPTED

CENTENNIAL CO 80111     303/688-6611 DATE NOTICE TO PROCEED 06/18/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,416,690.65 PARTICIPATING $ $ 866,348.26

AWARD PROJECT AMT: 10,000,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 479,317.44

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -20,753.63

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

15.42

WORK DAYS

WORK DAYS

7.76%

10,530,664.29

866,348.26

1,345,665.70

1,324,912.07

$

$

$

$

886,026.36

0.00

886,026.36

479,317.44

1,365,343.80

-21,343.97

0.00

1,343,999.83

0.00

AMOUNT DUE 1,343,999.83 1,324,912.07

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,324,912.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

37.0 TIME ALLOW: 240

ORIG TIME ALLOW: 240
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PCN: 16262-BID    ESTIMATE RUN 09/02/2010

PROJECT: NH R100-131                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

22:27:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF TREE 0.000

0.000

202-00010  
 

1.000

EACH

400.00000 0.000.000

0.00

0010 REMOVAL OF PIPE 0.000

55.000

202-00035  
 

561.000

LF  

9.00000 495.0055.000

495.00

0015 *REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

155.000

EACH

3.50000 0.000.000

0.00

0020 REMOVAL OF CONCRETE PAVEMENT (PLANING) 0.000

0.000

202-00215  
 

166.000

SY  

9.00000 0.000.000

0.00

0025 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

5,507.000

SY  

4.15000 0.000.000

0.00

0030 *REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

35,000.000

SF  

0.75000 0.000.000

0.00

0035 *REMOVAL OF BRIDGE RAILING 0.000

0.000

202-00425  
 

354.000

LF  

4.95000 0.000.000

0.00

0040 *REMOVAL OF FENCE 0.000

0.000

202-01000  
 

101,315.000

LF  

0.20000 0.000.000

0.00

0045 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

785.000

LF  

2.00000 0.000.000

0.00

0050 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

8.000

EACH

120.00000 0.000.000

0.00

0055 CLEAN CULVERT 0.000

0.000

202-04002  
 

1.000

EACH

2,100.00000 0.000.000

0.00
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PCN: 16262-BID    ESTIMATE RUN 09/02/2010

PROJECT: NH R100-131                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

22:27:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SANDBLASTING 0.000

0.000

202-05150  
 

69,100.000

SF  

0.20000 0.000.000

0.00

0065 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

70,000.000

203-00060  
 

120,910.000

CY  

6.75000 472,500.0070,000.000

472,500.00

0070 MUCK EXCAVATION 0.000

0.000

203-00100  
 

1,000.000

CY  

8.15000 0.000.000

0.00

0075 BLADING 0.000

11.000

203-01500  
 

200.000

HOUR

50.00000 550.0011.000

550.00

0080 FRONT END LOADER (RUBBER TIRE) 0.000

0.000

203-01590  
 

75.000

HOUR

50.00000 0.000.000

0.00

0085 POTHOLING 0.000

0.000

203-01597  
 

62.000

HOUR

125.00000 0.000.000

0.00

0086 STRUCTURE BACKFILL (FLOW-FILL) CO#6 MCR LINE 1 0.000

16.000

206-00065  
 

16.000

CY  

120.00000 1,920.0016.000

1,920.00

0087 F/A FURNISH TRENCH PLATES - CO #6 MCR LINE 2 0.000

0.000

700-70080  
 

0.000

F A 

1.00000 0.000.000

0.00

0090 *EROSION LOG (12 INCH) 0.000

520.000

208-00002  
 

8,140.000

LF  

3.75000 1,950.00520.000

1,950.00

0095 *EROSION LOG (18 INCH) 0.000

2,520.000

208-00003  
 

8,530.000

LF  

5.25000 13,230.002,520.000

13,230.00

0100 *GRAVEL BAG 0.000

0.000

208-00034  
 

500.000

LF  

5.65000 0.000.000

0.00
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PCN: 16262-BID    ESTIMATE RUN 09/02/2010

PROJECT: NH R100-131                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

22:27:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 CONCRETE WASHOUT STRUCTURE 0.000

1.000

208-00045  
 

8.000

EACH

900.00000 900.001.000

900.00

0110 STABILIZED CONSTRUCTION ENTRANCE 0.000

2.000

208-00070  
 

5.000

EACH

2,500.00000 5,000.002.000

5,000.00

0115 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

50.000

HOUR

45.00000 0.000.000

0.00

0120 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

50.000

HOUR

90.00000 0.000.000

0.00

0125 EROSION CONTROL SUPERVISOR 0.000

78.000

208-00205  
 

1,200.000

HOUR

54.50000 4,251.0078.000

4,251.00

0130 RESET GROUND SIGN 0.000

0.000

210-00810  
 

17.000

EACH

225.00000 0.000.000

0.00

0135 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

80.000

ACRE

409.00000 0.000.000

0.00

0140 *SOIL CONDITIONING 0.000

0.000

212-00032  
 

80.000

ACRE

1,682.00000 0.000.000

0.00

0145 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

130.000

ACRE

288.75000 0.000.000

0.00

0150 *FLEXIBLE GROWTH MEDIUM 0.000

0.000

213-00009  
 

5.000

ACRE

2,260.50000 0.000.000

0.00

0155 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

26,000.000

LB  

1.40000 0.000.000

0.00
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PCN: 16262-BID    ESTIMATE RUN 09/02/2010

PROJECT: NH R100-131                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

22:27:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 0.000

0.000

216-00042  
 

12,910.000

SY  

1.40000 0.000.000

0.00

0165 AGGREGATE BASE COURSE (SPECIAL) 0.000

0.000

304-09000  
 

2,002.000

CY  

15.30000 0.000.000

0.00

0170 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

300.000

TON 

157.00000 0.000.000

0.00

0175 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

827.000

TON 

123.00000 0.000.000

0.00

0180 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

301.000

GAL 

8.50000 0.000.000

0.00

0184 ADDED ITEM (WORK DAY)/ CO#4 (LANE RENTAL FEE) 0.000

0.000

900-00025  
 

0.000

WD  

2,000.00000 0.000.000

0.00

0185 *CONCRETE PAVEMENT (10-3/4 INCH) 0.000

0.000

412-01075  
 

230,312.000

SY  

28.00000 0.000.000

0.00

0185 MATERIAL ALLOWANCE EPOXY DOWEL BARS 0.000

43,506.000SY  

1.61000 70,044.6643,506.000

70,044.66

0185 MATERIAL ALLOWANCE FINE CONCRETE SAND 0.000

83,332.996SY  

1.12500 93,749.6283,332.996

93,749.62

0185 MATERIAL ALLOWANCE #57 COARSE AGGREGATE 0.000

89,417.000SY  

2.99000 267,356.8389,417.000

267,356.83

0185 MATERIAL ALLOWANCE #4 COARSE AGGREGATE 0.000

19,297.000SY  

1.57000 30,296.2919,297.000

30,296.29
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PCN: 16262-BID    ESTIMATE RUN

PROJECT: NH R100-131                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 MATERIAL ALLOWANCE #9 COARSE AGGREGATE 0.000

10,445.000SY  

1.25400 13,098.0310,445.000

13,098.03

0190 RIPRAP (9 INCH) 0.000

0.000

506-00209  
 

78.000

CY  

95.00000 0.000.000

0.00

0195 *CONCRETE CLASS D (BOX CULVERT) 0.000

59.300

601-03030  
 

502.000

CY  

580.00000 34,394.0059.300

34,394.00

0200 *REINFORCING STEEL (EPOXY COATED) 0.000

16,413.000

602-00020  
 

64,195.000

LB  

0.85000 13,951.0516,413.000

13,951.05

0205 30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 0.000

0.000

603-02240  
 

43.000

LF  

110.00000 0.000.000

0.00

0210 38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 0.000

0.000

603-02300  
 

98.000

LF  

125.00000 0.000.000

0.00

0215 30X19 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 0.000

0.000

603-05124  
 

2.000

EACH

1,100.00000 0.000.000

0.00

0220 38X24 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 0.000

0.000

603-05130  
 

2.000

EACH

1,500.00000 0.000.000

0.00

0225 24 INCH CORRUGATED STEEL PIPE 0.000

21.000

603-10240  
 

181.000

LF  

45.00000 945.0021.000

945.00

0230 30 INCH CORRUGATED STEEL PIPE 0.000

90.000

603-10300  
 

90.000

LF  

54.00000 4,860.0090.000

4,860.00

0235 36 INCH CORRUGATED STEEL PIPE 0.000

55.000

603-10360  
 

385.000

LF  

65.00000 3,575.0055.000

3,575.00
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PCN: 16262-BID    ESTIMATE RUN 09/02/2010

PROJECT: NH R100-131                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

22:27:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0240 24 INCH STEEL END SECTION 0.000

4.000

603-30024  
 

8.000

EACH

300.00000 1,200.004.000

1,200.00

0245 30 INCH STEEL END SECTION 0.000

8.000

603-30030  
 

8.000

EACH

550.00000 4,400.008.000

4,400.00

0250 36 INCH STEEL END SECTION 0.000

5.000

603-30036  
 

14.000

EACH

750.00000 3,750.005.000

3,750.00

0255 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

675.000

LF  

11.50000 0.000.000

0.00

0260 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

4.000

EACH

1,034.25000 0.000.000

0.00

0265 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

4.000

EACH

1,408.00000 0.000.000

0.00

0270 *BRIDGE RAIL TYPE 10R 0.000

0.000

606-11010  
 

354.000

LF  

71.60000 0.000.000

0.00

0275 *END POST 50.000

55.000

607-00005  
 

105.000

EACH

100.00000 10,500.00105.000

5,500.00

0280 *CORNER AND LINE BRACE POST 84.000

79.000

607-00010  
 

163.000

EACH

120.00000 19,560.00163.000

9,480.00

0285 *FENCE BARBED WIRE WITH METAL POSTS 0.000

43,986.000

607-01000  
 

82,425.000

LF  

0.85000 37,388.1043,986.000

37,388.10

0285 MATERIAL ALLOWANCE WIRE, STAYS, POSTS 0.000

0.000LF  

0.42500 0.000.000

0.00
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PCN: 16262-BID    ESTIMATE RUN 09/02/2010

PROJECT: NH R100-131                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

22:27:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0290 *FENCE COMBINATION WIRE WITH METAL POSTS 0.000

6,168.000

607-11200  
 

18,890.000

LF  

1.50000 9,252.006,168.000

9,252.00

0290 MATERIAL ALLOWANCE WIRE AND POSTS 0.000

6,537.000LF  

0.73000 4,772.016,537.000

4,772.01

0295 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

267.000

EACH

13.45000 0.000.000

0.00

0300 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

15.000

EACH

14.55000 0.000.000

0.00

0305 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

2.000

EACH

15.65000 0.000.000

0.00

0310 *CONSTRUCTION SURVEYING 0.000

0.000

625-00000  
 

1.000

L S 

39,480.00000 0.000.000

0.00

0315 *CONSTRUCTION SURVEYING (HOURLY) 0.000

0.000

625-00001  
 

20.000

HOUR

100.00000 0.000.000

0.00

0320 *MOBILIZATION 0.000

0.250

626-00000  
 

1.000

L S 

698,242.45000 174,560.610.250

174,560.61

0325 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

686.000

GAL 

49.50000 0.000.000

0.00

0330 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000

0.000

627-00012  
 

350.000

GAL 

25.00000 0.000.000

0.00

0335 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 0.000

0.000

627-02010  
 

481.000

SF  

10.00000 0.000.000

0.00
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PCN: 16262-BID    ESTIMATE RUN 09/02/2010

PROJECT: NH R100-131                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

22:27:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

60.000

SF  

10.00000 0.000.000

0.00

0345 *FLAGGING 0.000

952.000

630-00000  
 

10,000.000

HOUR

22.50000 21,420.00952.000

21,420.00

0350 *PILOT CAR OPERATION 0.000

0.000

630-00001  
 

3,000.000

HOUR

32.00000 0.000.000

0.00

0355 *TRAFFIC CONTROL INSPECTION 4.000

8.000

630-00007  
 

100.000

DAY 

100.00000 1,200.0012.000

800.00

0360 *TRAFFIC CONTROL MANAGEMENT 1.000

23.000

630-00012  
 

280.000

DAY 

428.60000 10,286.4024.000

9,857.80

0365 *FLASHING BEACON (PORTABLE) 0.000

2.000

630-80001  
 

4.000

EACH

550.00000 1,100.002.000

1,100.00

0370 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000

0.000

630-80335  
 

7.000

EACH

50.00000 0.000.000

0.00

0375 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

5.000

630-80341  
 

14.000

EACH

190.00000 950.005.000

950.00

0380 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 2.000

25.500

630-80342  
 

55.000

EACH

195.00000 5,362.5027.500

4,972.50

0385 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

4.000

EACH

160.00000 0.000.000

0.00

0390 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 215.500

330.750

630-80344  
 

1,092.500

SF  

15.00000 8,193.75546.250

4,961.25
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PCN: 16262-BID    ESTIMATE RUN 09/02/2010

PROJECT: NH R100-131                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

22:27:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0395 *PORTABLE MESSAGE SIGN PANEL 0.000

0.000

630-80355  
 

4.000

EACH

2,500.00000 0.000.000

0.00

0400 *DRUM CHANNELIZING DEVICE 0.000

35.500

630-80360  
 

500.000

EACH

8.00000 284.0035.500

284.00

0405 *PORTABLE TRAFFIC SPEED MONITOR 0.000

0.000

630-80367  
 

2.000

EACH

2,000.00000 0.000.000

0.00

0410 CONCRETE BARRIER (TEMPORARY) 0.000

750.000

630-80370  
 

1,500.000

LF  

14.55000 10,912.50750.000

10,912.50

0415 *TRAFFIC CONE 35.000

123.500

630-80380  
 

317.000

EACH

4.20000 665.70158.500

518.70

0420 *CHANNELIZING DEVICE (FIXED) 0.000

0.000

630-80391  
 

310.000

EACH

30.00000 0.000.000

0.00

0425 RUMBLE STRIP (PORTABLE) 0.000

0.000

630-80430  
 

16.000

EACH

1,000.00000 0.000.000

0.00

0430 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

750,000.000

F A 

1.00000 0.000.000

0.00

0435 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0440 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

5,848.000

F A 

1.00000 0.000.000

0.00

0445 F/A CONCRETE PAVEMENT INCENTIVE 0.000

0.000

700-70013  
 

296,918.000

F A 

1.00000 0.000.000

0.00
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PCN: 16262-BID    ESTIMATE RUN 09/02/2010

PROJECT: NH R100-131                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

22:27:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0455 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

0.000

700-70019  
 

4,500.000

F A 

1.00000 0.000.000

0.00

0460 F/A OJT COLORADO TRAINING PROGRAM 0.000

228.000

700-70022  
 

2,100.000

F A 

1.00000 228.00228.000

228.00

0465 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

1,700.000

F A 

1.00000 0.000.000

0.00

0470 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

323,281.000

F A 

1.00000 0.000.000

0.00

0475 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0480 F/A UTILITIES 0.000

4,391.750

700-70034  
 

4,391.750

F A 

1.00000 4,391.754,391.750

4,391.75

0485 F/A HIGH SPEED INTERNET CONNECTION 0.000

0.000

700-70035  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0490 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

10,000.000

F A 

1.00000 0.000.000

0.00

CAT 1,363,443.801,343,765.7011,367,740.65CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0495 FIELD OFFICE (CLASS 2) 0.000

0.000

620-00002  
 

1.000

EACH

21,850.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

22:27:58

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0500 FIELD LABORATORY (CLASS 2) 0.000

0.000

620-00012  
 

1.000

EACH

19,500.00000 0.000.000

0.00

0505 SANITARY FACILITY 0.000

1.000

620-00020  
 

4.000

EACH

1,900.00000 1,900.001.000

1,900.00

CAT 1,900.001,900.0048,950.00CURRENT AMT0400 $ $ $

$ 1,365,343.801,345,665.70$11,416,690.65$CURRENT AMTPROJECT TOTAL


